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1.0 Background

The City of Galveston's Brownfields Site Assessment Pilot Project grant was officially
awarded on September 30, 1998. All remaining project work was completed in the 1st
quarter of FY2000. All project objectives under the original funding were met. We
applied to EPA for the second time for supplemental funding in January 2001. We were
successful, and the project has been re-initiated with the new objectives as outlined in
the supplemental proposal. The supplemental funding selection was made in March
2001, and awarded in July 2001. This document presents the thirteenth official quarterly
report since the initial grant award, and covers the 2nd fiscal quarter of 2002 (January 1,
2002 through March 31, 2002).

2.0 Activities This Quarter

The only activity occurring in this 2nd fiscal quarter was with the 73rd and N71/2 site.
Ms. Emily Fernandez, an EPA Contractor with Marasco Newton, is preparing "success
story" case studies on sites where Brownfields grant funds were utilized, but actual
cleanup was not required to achieve redevelopment. This was such a site. A Phase 1
Site Assessment and limited soil sampling were previously performed, and gave the site
a "clean bill of health." As such, GHFC was able to proceed with the development of
single-family residences here. Newspaper articles and project background information
was provided to Ms. Fernandez. We also conducted a site visit to take several
photographs for her of the homes presently built or being built. These, along with
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previous photographs from the assessment were sent to her electronically to provide a
before and after presentation. We have requested that she copy us on her finished
product, but as yet have not heard back.

In a previous quarterly report we had reported that the City was considering relocating
their Recycle Center from its present location on 61st Street to the Brownfield site at 600
51st Street due to a potential sale of the 61st Street property. We had also reported that
the sale of the 61st Street property did not happen, so the recycle center would not be
relocated. However, the City has decided they wish to relocate the Recycle Center to
the Brownfield site anyway. However, the status of this site is presently unchanged.

The only other activity was preparation of the quarterly progress report for the first
quarter of FY2002.

No other activity occurred, and no new sites have been added this quarter.

3.0 Next Quarter's Planned Activities

The Mayor has requested a meeting to further discuss possible redevelopment issues
and concepts for the East End Flats. We plan to also contact the BN&SF Railroad once
more about the 37th and Harborside site desired for the youth sports complex.

4.0 Schedule Status

The second phase of the project under the supplemental funding commenced in July
2001. The project is anticipated to run for two years through July 2003.

5.0 Budget Status

As of March 31, 2002, $14,308.34 has been expended from the $150,000, and nothing
has been expended from the $50,000. Detailed Budget Reports are included as
Attachments 1 and 2.

Please note that the wrong budget reports were attached to the 1st Quarter FY2002
Quarterly Project Report (the previous quarter had been mistakenly attached).
Therefore, the correct budget reports for 1st Quarter FY2002 are attached behind the
2nd Quarter FY 2002 budget reports.

6.0 Work Products Developed This Quarter

The only work product developed in this quarter was the 1st quarter FY 2002 quarterly
progress report, and the data, pictures and information provided to Marasco Newton.

7.0 Key Measures of Performance

See attached spreadsheet, Attachment 3.



City of Galveston
Brownfields Site Assessment Pilot Project

Quarterly Budget Report: 2nd QTR FY20Q2 (1/02 - 3/021 - Base Project

Task
Breakdown

PROJECT
BUDGET

This Period
2ndQTR2002

Previous
Total

Cummulative
To Date

Remaining
Budget

Task 1: Planning, Project Management & Coordination, Travel, Other
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 30,000.00
$
$ 1,000.00
$
$ 2,000.00
$ 1,000.00
$ 34,000.00

$ 525.00
$
$
$
$ 25.53
$
$ 550.53

$ 6,341.25
$
$
$
$ 1,035.68
$ 81.38
$ 7,458.31

$ 6,866.25
$
$
$
$ 1,061.21
$ 81.38
$ 8,008.84

$ 23,133.75
$
$ 1,000.00
$
$ 938.79
$ 918.62
$ 25,991.16

Task 2: Identification/Selection of Sites & Data Base Development
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 5,000.00
$
$
$
$
$
$ 5,000.00

$
$
$
$
$
$
s

$ 1,070.00
$
$

$
$
$
$ 1,070.00

$ 1,070.00
$
$
$
$
$
$ 1,070.00

$ 3,930.00
$
$
S
$
$
$ 3,930.00

Task 3: Community Involvement
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 5,000.00
$ 5,000.00
$ 1,000.00
$
$
$ 1,000.00
$ 12,000.00

s
s
s
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$ 5,000.00
$ 5,000.00
$ 1,000.00
$
$
$ 1,000.00
S 12,000.00

Tasks 4 & 5: Phase I & II Environmental Site Assessments
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 35,000.00
$ 35,000.00
$
$
$
$
$ 70,000.00

$
$
$
$
$
$
$

$ 1,525.00
$ 379.50
$
$
$
$
$ 1,904.50

$ 1,525.00
$ 379.50
$
$
$
$
$ 1,904.50

$ 33,475.00
$ 34,620.50
$
$
$
$
$ 68,095.50

Task 6: Redevelopment Planning
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 15,000.00
$ 12,000.00
$ 2,000.00
S
$
$
$ 29,000.00

$ 562.50
$
$
$
$
$ - '
$ 562.50

$ 2,762.50
$
$
$
$
$
$ 2,762.50

$ 3,325.00
$
$
$
$
$
$ 3,325.00

$ 11,675.00
$ 12,000.00
$ 2,000.00
$
$
$
S 25,675.00

[PROJECT TOTAL | $ 150,000.00 | $ 1,113.03 | $ 13,195.31 | $ 14,308.34 | $ 135,691.66 |

Attachment 1
To The City of Galveston's
Quarterly Project Report



Citv of Galveston
Brownfields Site Assessment Pilot Project

Quarterly Budget Report: 2nd QTR FY2Q02 M/Q2 - 3/02) - Greenspace

Task
Breakdown

PROJECT
BUDGET

This Period
2ndQTR2002

Previous
Total

Cummulative
To Date

Remaining
Budget

Task 1: Planning, Project Management & Coordination, Travel, Other
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
S
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

Task 2: Identification/Selection of Sites & Data Base Development
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$
$
$
$
$
$
$

$
$
$
S
S
$
$

$
S
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

Task 3: Community Involvement
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 2,000.00
$ 2,000.00
$ 1,000.00
$
$
$
$ 5,000.00

$
$
$

$
$
$
$

$
S
$
$
$
$
$

$
$
$
$
$
$
$

$ 2,000.00
$ 2,000.00
$ 1,000.00
$
$
$
$ 5,000.00

Tasks 4 & 5: Phase 1 & II Environmental Site Assessments
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 13,000.00
$ 21,000.00
$
$
$
$
$ 34,000.00

$

$
$
$
$
$
$

$
$
S
$
$
$
$

$
$
$
$
$
$
$

$ 13,000.00
$ 21,000.00
$
$
$
$
$ 34,000.00

Task 6: Redevelopment Planning
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 4,000.00
$ 5,000.00
$ 2,000.00
$
$
$
$ 11,000.00

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$ 4,000.00
$ 5,000.00
$ 2,000.00
$
$
$
$ 11,000.00

| PROJECT TOTAL | $ 50,000.00 | $ 1$. $ 50,000.00

Attachment 2
To the City of Galveston's
Quarterly Project Report



Citv of
Brownfields Site Assessment Pilot Project

Quarterly Budget Report: 1st QTR F^QQ2 (10/1/01 - 12/31/011 - Base Project

Task
Breakdown

PROJECT
BUDGET

This Period
1stQTR2002

Previous
Total

Cummulative
To Date

Remaining
Budget

Task 1: Planning, Project Management & Coordination, Travel, Other
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 30,000.00
$
S 1,000.00
$
$ 2,000.00
$ 1,000.00
$ 34,000.00

$ 1,518.75
$
$
$
$ 11.20
$ 35.34
$ 1,565.29

$ 4,822.50
$
$
$
$ 1,024.48
$ 46.04
$ 5,893.02

$ 6,341.25
$
$
$
$ 1,035.68
$ 81.38
$ 7,458.31

$ 23,658.75
$
$ 1,000.00
$
$ 964.32
S 918.62
$ 26,541.69

Task 2: Identification/Selection of Sites & Data Base Development
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 5,000.00
$
$
$
$
$
$ 5,000.00

$

$
$
$

$
$

$

$ 1,070.00
$
S
$
$
$
S 1,070.00

$ 1,070.00
$
$
$
$
$
$ 1,070.00

$ 3,930.00
$
$
$
$
$
$ 3,930.00

Task 3: Community Involvement
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 5,000.00
$ 5,000.00
$ 1,000.00
$
$
$ 1,000.00
$ 12,000.00

$

S
$
S
s
s
s

$
$
s
$
$
$
$

$
$
$
$
$
s
$

$ 5,000.00
$ 5,000.00
$ 1,000.00
$
$
$ 1,000.00
$ 12,000.00

Tasks 4 & 5: Phase I & II Environmental Site Assessments
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 35,000.00
$ 35,000.00
$
S
$
$
$ 70,000.00

s
$
$
$
$
$
$

$ 1,525.00
$ 379.50
$
$
$
$
$ 1,904.50

$ 1,525.00
$ 379.50
$
$
S
$
$ 1,904.50

$ 33,475.00
$ 34,620.50
S
$
$
$
$ 68,095.50

Task 6: Redevelopment Planning
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 15,000.00
$ 12,000.00
$ 2,000.00
$
$
$
$ 29,000.00

$ 600.00
$
$
$
$
$
$ 600.00

$ 2,162.50
$
$
$
$
$
$ 2,162.50

$ 2,762.50
S
$
$
$
$
$ 2,762.50

$ 12,237.50
$ 12,000.00
$ 2,000.00
$
$
$
$ 26,237.50

[PROJECT TOTAL | $ 150,000.00 | $ 2,165.29 | $ 11,030.02 | $ 13,195.31 | $ 136,804.69 |

Attachment 1
To The City of Galveston's
Quarterly Project Report



Citv of Galveston
Brownfields Site Assessment Pilot Project

Quarterly Budget Report: 1st QTR FY2QQ2 (10/01/01 -12/31/011 - Greenspace

Task
Breakdown

PROJECT
BUDGET

This Period
1stQTR2002

Previous
Total

Cummulative
To Date

Remaining
Budget

Task 1: Planning, Project Management & Coordination, Travel, Other
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$
$
$
$
$
$
$

$
$
$

$
$
$
$

$
$
$
$
$
S
$

$
$
$
$
$
$
$

$
$
$
$
$
S
$

Task 2: Identification/Selection of Sites & Data Base Development
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$

$
$
$
$
$
$

$
$
$
$
$
$
S

$
$
$
$
$
S
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

Task 3: Community Involvement
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 2,000.00
$ 2,000.00
$ 1,000.00
$
$
$
$ 5,000.00

$
$
$
$
$
$
$

$
S
s
$
$
$
$

$
$
$
$
$
$
$

$ 2,000.00
$ 2,000.00
$ 1,000.00
$
$
$
$ 5,000.00

Tasks 4 & 5: Phase I & II Environmental Site Assessments
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 13,000.00
$ 21,000.00
$
$
$
$
$ 34,000.00

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$ 13,000.00
$ 21,000.00
$
$
$
$
$ 34,000.00

Task 6: Redevelopment Planning
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 4,000.00
$ 5,000.00
$ 2,000.00
$
$
$
$ 11,000.00

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$ 4,000.00
$ 5,000.00
$ 2,000.00
$
$
$
$ 11,000.00

PROJECT TOTAL $ 50,000 00 $ - |$ - |$ $ 50,000.00

Attachment 2
To the City of Galveston's
Quarterly Project Report



City of Galveston, Texas
Brownfields Site Assessment Pilot Project

Key Indicators of Performance

Pilot Name: Galveston, Texas
Estimated Brownfields (AP1): 33

Potential
Brownfields

AP2
57th & Stewart Road
600 51st. St.
East End Flats
Old Central/Carver Park
37th & Harborside
3224 Broadway (Rear)
Maco Stewart Camp Site
Teledyne Pipe Plant
1802 Mechanic
514 21st Street
527 21st Street
202 25th Street
2610 Mechanic
31 8 27th Street
2627 Market
2701 Market
2728 Post Office
1201 Harborside
1202 Postoffice
1528 Mechanic
707 23rd Street
2327 Winnie
111923rd Street
910 23rd Street
2928 Broadway
3102 Avenue L
57th & Broadway
425 59th Street
3 Lennox
6102 Broadway
2417 57th Street
5701 Avenue S
302 25th Street
81 4 22nd Street
2728 Ball

TOTALS

Targeted
Brownfields

AP3
Eliminated

Y
Y

Area Study
Y
Y
Y
N"
N
N"
N"
N"
N"
N"
N"
N"
N"
N
N
N"
N"
N"
N"
N"
N"
N"
N
N
N
N
N
N

N"
N"
N"
5
•*

Pilot
Assessments

Started
AP4

Feb-99
Feb-99
Aug-99
Aug-99
Aug-99
Jul-01

Aug-99

Aug-99
Aug-99
Aug-99
Aug-99
Aug-99
Aug-99
Aug-99
Aug-99

Aug-99
Aug-99
Aug-99
Aug-99
Aug-99
Aug-99
Aug-99

Aug-99
Aug-99
Aug-99

4

Pilot
Assessments

Complete
APS

Jun-99
Sep-99
Jan-00
Dec-00
Dec-00
Jul-01

Dec-00

Dec-00
Dec-00
Dec-00
Dec-00
Dec-00
Dec-00
Dec-00
Dec-00

Dec-00
Dec-00
Dec-00
Dec-00
Dec-00
Dec-00
Dec-00

Dec-00
Dec-00
Dec-00

2

Non-Pilot
Assessments

Complete
AP6

Dec-99

1

Clean
Sites
AP7

N
N
Y
Y

Cleanups
Started

APS
N/A
N
N

Included as part of the Old Central/Carver Park Area Study

Cleanups
Complete

AP9
N/A

Redevelopment
Started
AP10
N/A

Cleanup
Construction

Jobs
Leveraged

AP11
N/A

Non-Pilot
Cleanup
Dollars

Leveraged
AP12
N/A

Redevelopment
Jobs

Leveraged
AP13
N/A

Non-Pilot
Dollars

Leveraged
Constr/Redev.

AP14
N/A
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